



SEEPZ SEZ AUTHORITY

No.: E-FNC/21/2021-EF-Part(2)

Date: 18/05/2022

ADDENDUM

Tender Title: Request for Proposals for "Selection of design consultant for setting up Mega Common Facilitation Center (CFC) at SEEPZ, Andheri, Mumbai"

Tender Reference No.: 117012/2022/E-OPT/DESIGNCONSL

Tender ID: 2022_SEEPZ_689013_1

The following documents are hereby provided as an addendum to the Request for Proposals document originally issued on 14th May 2022:

- a. Project Schedule; and
- b. Proposed Site location – satellite image, layout and site photograph.
- c. Plot Drone Survey Details.

Development Commissioner

SEEPZ SEZ

Mega CFC (G+5 Floors) Proposed Project Delivery Schedule

S.No.	TASK	START	END	DAYS
1.0	Appointment of Design Consultant	Thursday, 2 June, 2022	Monday, 6 June, 2022	4
2.0	Design & Drawing Delivery include BOQ's	Tuesday, 7 June, 2022	Thursday, 30 June, 2022	23
2.1	Design & Drawing Delivery include BOQ's aprovals from all stakeholders	Friday, 1 July, 2022	Thursday, 21 July, 2022	20
2.2	Statutory Approvals for project commencement	Thursday, 21 July, 2022	Wednesday, 10 August, 2022	20
3.0	Floating of RFP for Appointment of Contractor	Friday, 22 July, 2022	Friday, 12 August, 2022	21
4.0	Appointment of Contractor	Saturday, 13 August, 2022	Thursday, 18 August, 2022	5
5.0	Building Construction---Shell and Core	Friday, 19 August, 2022	Saturday, 15 April, 2023	239
6.0	Finishing	Monday, 26 December, 2022	Monday, 24 April, 2023	119
7.0	External Infrastructure Works	Monday, 2 January, 2023	Thursday, 30 March, 2023	87
8.0	Façade Works	Wednesday, 25 January, 2023	Friday, 14 April, 2023	79
9.0	Procurement and Installation of Machinery	Saturday, 1 October, 2022	Wednesday, 1 February, 2023	123
10.0	Site Handover	Monday, 24 April, 2023	Sunday, 30 April, 2023	6
<p>The above schedule is indicative only and it is expected that it shall be improved upon to deliver the project in all respects by April 15,2023.</p>				


Site Location

PROPOSED
PLOT NEAR
GATE NO. 01
FOR MEGA CFC

SECTOR 1



**PROPOSED PLOT
NEAR GATE NO. 01
FOR MEGA CFC**



SITE VIEW AS OF TODAY MAY 16,2022



05-16-2022 16:27:40

Opticovyu

Plot Drone Survey Details



Plot near Gate No. 1



North

South